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Context 

The benefits of partnership working 
The National Trust for Scotland, the Upper Deeside Access Trust (now the Cairngorms Outdoor Access Trust) 
and Highlands and Islands Enterprise have been very successful in generating funding for, and carrying out 
upland path improvements works, over the last 10 - 15 years. The path work on the Mar Lodge Estate, the 
Upper Deeside mountain path network and the Cairngorm Estate has involved programmes of capital works 
of varying magnitude, including £1.3 million of path work carried out by the National Trust for Scotland. 
 

 
Approximate area covered by the Upland Path Maintenance Partnership 
Path maintenance was fragmented with different techniques in terms of the physical work, and how contracts 
were tendered and managed. A combination of contractors, a seasonal path maintenance post, seasonal 
rangers and volunteers were used across the area. 
Each of the three organisations had liabilities in terms of path maintenance and needed an effective way of 
meeting them. As such, it was decided to set up a partnership working arrangement that had the following 
objectives: 

 To implement common standards of work across the Cairngorms; 

 To remove duplication of effort in terms of the tendering and managing of contracts; 

 To pool resources and hence improve the economies of scale. 
 



Technical Aspects 

How the system works 
The partnership working arrangement was first established in 2009/10 and all organisations were enthusiastic 
about the proposal of jointly delivering upland path maintenance. 
 
The three organisations continue to meet at the beginning and end of each maintenance season to discuss 
and agree their priorities for the year. Each path has been audited, and their resulting management 
documents determine the work that is required. Some of the paths, particularly those on the Mar Lodge 
Estate, have had fairly elaborate management documents produced, which have helped to inform the decision 
making process. 
 
Each path, included within the partnership working arrangement, has been allocated an agreed number of 
'man days' (one day's work by one person) annually for maintenance purposes, and therefore an estimated 
cost is allocated to each path. There is no service level agreement between the organisations. 
Once the annual work has been agreed, the contract is let on a day works basis. In effect, a daily rate is 
agreed at the procurement stage and this is applied to all the paths across the area. A good quality and 
trusted contractor is the key to making this system work efficiently. 
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Outcomes 
Some 145km of path are maintained annually across the Cairngorms National Park area. 
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Financing 
Funding for the path maintenance work comes from the three organisations: 

 Cairngorms Outdoor Access Trust – funds the work from income received from car parking at Spittal 
of Glenmuick, sale of leaflets and consultancy work; 

 Highlands and Islands Enterprise – funds the work from their revenue budget; 

 The National Trust for Scotland – funds the work through an endowment. 
 

The budget for the work is £52,000 which maintains 145km of path. 
 

Evaluation 
 All of the organisations are pleased with the arrangement and all core objectives have been met; 

 Good partnership working is essential for the maintenance works to succeed. Members of staff 
involved from the three organisations meet at least once per year to discuss and agree the work 
priorities. This partnership working has provided much added value, leading to other joint working 
partnerships and similar contract arrangements; 

 A good quality and trusted contractor is essential for this type of contract. They need to have remote 
systems of working as some of the paths are very inaccessible; 

 The area is expansive, but the advantage of this is that it gives flexibility for the work as low level and 
high level paths can be balanced; 

 The area will shortly be extended to include Glen Feshie and has the potential to be expanded in the 
future. 

 

Contact Details 
Cairngorms Outdoor Access Trust 
Telephone: 01339 887777 
Web: Cairngorms Outdoor Access Trust 

 

http://cairngormsoutdooraccess.org.uk/

